

AM2.11

Page 1 of 2
Amendment No. 0002
DACW43-99-B-0229

0002

DACW43-99-B-0229

7/30/99

X

AMENDMENT OF SOLICITATION

Specifications and drawings for: FINDLAY MARINA HARBOR EXCAVATION, LAKE
SHELBYVILLE, KASKASKIA RIVER, SHELBY AND MOULTRIE COUNTIES, ILLINOIS are amended
as follows:

(11-99)

SPECIAL CLAUSES

Page 00800-1, Clause 1. In the first line of paragraph c., change the contract duration from "45" to "60" calendar days.

DRAWINGS

NOTE: Revised drawings reflecting the following changes will be furnished to the successful bidder.

Drawing No. K-S-F/C-2. Revise the PLAN view of this drawing as shown on the attached Sketch No. 1, which reflects the addition of contour labels.

Encl
Sketch No. 1

xxx

